APWA 2008 Election

Project: **Electronic and Paper Ballots for 2008 Election**	Lead: John, President, Secretary Assist: Carlo and John

Nominating Committee recruits candidates. Mail Nominating Committee report to members. Nominations from Chapter membership accepted.
Set up online electronic balloting with National APWA. Mail election ballots. Accept and process paper ballots.
Secretary or other officer to review ballots and prepare report to Board. Board accepts election report.

Event	starting	ending	Event	starting	ending
President Appoints Nominating Comm. - Mike	4.7.2008	6.16.2008	Nominating Committee Report and Mailing – John	6.16.2008	7.16.2008
Nominations by Petitions	7.16.2008	8.15.2008	Prepare and Mail Paper Ballots - John Set Up On-Line Election Balloting - John	8.15.2008	8.29.2008
Monitor On-line Ballots – John Input Paper Ballots into Online System - Carlo	8.30.2008	9.30.2008	MRSC to Summarize Ballots for Review by Secretary	10.2.2008	10.10.2008
Secretary Reviews Report and Ballot Process - X	10.10.2008	10.10.2008	Election Report Reviewed and Approved by Board - X	10.14.2008	10.14.2008